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Part 1 - Alternate Water Supply

The Invitation for Bid package for the South Groundwater Contamination Plume
Part 1 - Alternate Water Supply was issued February 7, 1992; the documents
(CFC-Rev. 1) exclude the Delta Steel scope of work and include the revised
well design parameters per the ASI/IT test well report as well as the Albright
& Wilson Americas Inc., pipeline realignment.

Alternate Water Supply soil sampling and analysis field screening work is
expected to be complieted by February 14, 1992. Soil samples for HSL analysis
are expected to be sent to Ebasco.

Access agreements with property owners is progressing with one property owner
(Frank Lienesch) refusing access thus far. The Corps of Engineers (COE) has
prepared documentation to begin acquisition by condemnation proceedings.
These proceedings will begin on February 19, 1992, with acquisition projected
to be completed by the end of May 1992.

Part 2 - Pump and Discharge

The proposals for the purchasing of the high density polyethylene piping for
the Pump and Discharge Project were received February 5, 1992; reviews are
expected to be compieted by February 14, 1992.

The Department of Energy (DOE)-Oak Ridge was provided with documentation to
initiate property access/acquisition by the COE. Negotiations will take place
with property owners during the next two to three months. Delta Steel and
maybe Mr. Weber are expected to refuse access and, therefore, acquisition by
condemnation proceedings are anticipated. Acquisition of these properties is
expected to be completed by mid-August 1992 or earliier.

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment [IAWHT] System to Reduce Uranium Contaminant Loading to the Great

Miami River to a Level Less Than 1,700 Pounds Per Year

The 100% drawings and specifications for the IAWWT(BDN-ETS) are undergoing
revisions to include the modifications required to provide the resin de-
watering operation in the ETS Building. It was determined by Health and
Safety that fire sprinkiers will need to be installed in the ETS Building.
Therefore, the scope of work will be expanded to include this recent change.
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Part 5 - Groundwater Modeling and Geochemjcal Investigatjon

Access to properties has been obtained for the area where hydropunching will
be performed. Access to the Delta Steel property, which was scheduled to
receive additional monitoring wells, has been refused. However, in the letter
issued to the U.S. EPA and Chio EPA Tast week proposing modifications in the
implementation plan, DOE stated that we would 1ike to confirm these wells are
needed for the operation of the well field before pushing Delta Steel on this
issue. The confirmation of these wells is being accomplished through the

preparation of the appendices to be included in the Operation and Maintenance
Manual for the Well Field.




